
   

 
Wood Environment & Infrastructure Solutions, Inc. 
751 Arbor Way, Suite 180 
Blue Bell, PA  19422-1951 
610-828-8100 office 
610-828-6700 fax 
www.woodplc.com 
 

 
August 1, 2019        Via Email and Fed Ex 
 
Mr. Russell Fish       
Office of Remediation 3LC20 
U.S. Environmental Protection Agency 
1650 Arch Street 
Philadelphia, PA  19103-2029 
 
Subject: Quarterly Progress Report  
  Honeywell International Inc.  

Delaware Valley Works 
Claymont, DE 
Docket No. RCRA 03-2011-0252CA 

 
Dear Mr. Fish: 
 
On behalf of Honeywell International Inc. (Honeywell), Wood Environment & Infrastructure 
Solutions, Inc. (Wood), is submitting this Quarterly Progress Report for the activities conducted by 
Honeywell at its Delaware Valley Works (DVW) in Claymont, Delaware. This report is being 
submitted in accordance with the requirements outlined in Section VI (D)(3) of the Administrative 
Order on Consent, Docket No. RCRA 03-2011-0252CA.  This report covers the period from May 1, 
2019 to August 1, 2019. 
 
A. Identification of Site 
 

Honeywell – Delaware Valley Works  
6100 Philadelphia Pike  
Claymont, Delaware 19703 

 
B. Status of Work and Progress to Date 
 

• On May 17, 2019 Wood submitted a response to the U.S. Environmental 
Protection Agency’s (EPA’s) comments on the SWMU 9 Geotechnical Investigation 
Report. 

• On June 3, 2019 Wood submitted to EPA the Vapor Intrusion Technical 
Memorandum which summarized the results of the heating season vapor 
intrusion sampling conducted in March 2019. 

• Implemented short-term interim measures to address the BF3 Control Room 
vapor intrusion sampling results in accordance with the Vapor Intrusion Technical 



Russell Fish – USEPA Region III  August 1, 2019 
  Page 2 

Memorandum and conducted indoor air sampling to evaluate the effectiveness of 
these measures. 

• On Jun 13, 2019 Wood submitted to EPA the Groundwater Interim Report which 
summarized the soil and groundwater data collected from the MW-6 VOCs Area 
in April 2019. 

• On June 25, 2019 Wood submitted to EPA the Revised SWMU 9 Geotechnical 
Investigation Report. 

• On June 26, 2019 EPA provided approval of the Revised SWMU 9 Geotechnical 
Investigation Report. 

• On July 3, 2019 EPA provided approval of the Groundwater Interim Report but 
requested that additional wells SM23-MW1, SM22-MW2, and MW-104 be 
included in the groundwater sampling event following a discussion during a 
conference call between EPA, Honeywell, and Wood on July 2, 2019. 

• On July 3, 2019 Wood submitted to EPA the SWMU 9 Supplemental Work Plan. 
• On July 29, 2019 Wood submitted to EPA the Revised SWMU 9 Supplemental 

Work Plan based on EPA comments via email dated July 18, 2019. 
• From July 29 through August 1 Wood conducted the cooling season vapor 

intrusion sampling. 
• On July 30, 2019 Wood installed a sub-slab depressurization system (SSDS) at the 

BF3 Control Room as a long-term measure to address vapor intrusion. 
 
C. Difficulties Encountered During Reporting Period 

 
• None this period. 

 
D. Actions Taken to Rectify Difficulties 
 

• None this period. 
 
E. Activities Planned for Next Quarter  

 
• Conduct additional soil sampling at the MW-6 VOCs area and well installation at 

the MW-6 VOCs area and downgradient of Areas 5 and 6, pending receipt of a 
PennDOT permit for well installation in the right-of-way. 

• Conduct groundwater sampling from newly installed wells and select existing wells 
in accordance with the EPA-approved Interim Groundwater Report. 

• Finalize and submit the SWMU 9 Supplemental Work Plan. 
• Install and sample the additional SWMU 9 soil borings and monitoring wells 

pending EPA approval of the SWMU 9 Supplemental Work Plan. 
• Conduct operation & maintenance (O&M) visits and indoor air sampling 

associated with the BF3 Control Room SSDS. 
• EPA approval of the DVW RFI Report, BHHRA, and BERA. 
• EPA approval of the SWMU 9 Corrective Measures Objectives matrix. 
• EPA approval of the SWMU 9 Data Summary Report. 
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• Submittal of the 90% Design Interim Measure Work Plan – Lower Sluiceway, 
Shoreline and Sediment.  

• Finalize and submit application to DNREC for Subaqueous Lands Permit. 
• Finalize and submit application for New Castle County Floodplain Permit 

Application. 
• Finalize and submit USACE Nationwide Permit 38 application. 

 
F. Explanation of Any Non-Compliance 

 
• None this period. 

 
G. Discussion of Performance Evaluation of Remedial Measures 

 
• Not applicable.  

 
Attached to this letter is the certification by Honeywell as required by the Administrative Order 
on Consent, Docket No. RCRA 03-2011-0252CA.   Please contact John P. Mihalich at 610-877-
6020 if you require additional information. 
 
Sincerely, 
Wood Environment & Infrastructure Solutions, Inc. 
 

 
 
John P. Mihalich 
Associate Geologist 
 
Attachment Certification 
 
cc: Steve Coladonato – Honeywell 
 Nelson Johnson – Arnold & Porter  

Rus Davis – Honeywell 
Lawrence Matson– DNREC 
James Wentzel, P.E. – PADEP 
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CERTIFICATION  
 
I certify that the information contained in or accompanying this Quarterly Progress Report is 
true, accurate, and complete.   

As to the identified portion of this Quarterly Progress Report for which I cannot personally verify 
its accuracy, I certify under penalty of law that this Report and all attachments were prepared in 
accordance with procedures designed to assure that qualified personnel properly gather and 
evaluate the information submitted.  Based on my inquiry of the person or persons who manage 
the system, or those persons directly responsible for gathering the information, or the 
immediate supervisor of such person(s), the information submitted is, to the best of my 
knowledge and belief, true, accurate, and complete. I am aware that there are significant 
penalties for submitting false information including the possibility of fines and imprisonment for 
knowing violations. 

 
 
    

Signature:  _________________________________________________________ 
 
Name: Steve Coladonato 
 
Title:   Remediation Manager, Honeywell International Inc. 
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